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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 54%
Collaborating Partners 2. Laboratories 33%
Date Report Sent 3. Infection Control 72%
From Bakyt Myrzaliev, TB CARE I 4. PMDT 70%
To Arman Toktabayanov, USAID 

CAR
6. Health Systems Strengthening 25%

Reporting Period January-March 2013 7. M&E, OR and Surveillance 33%
Overall work plan completion 48%

Most Significant Achievements 

Universal Access 
1. In January, a joint plan between the MOH and the Prison Service to ensure continuum of care for 
prisoners with TB was signed. TB CARE I played an instrumental role in facilitation of the plan. As the next 
step, the Prison Service is initiating the development of a transitional mechanism for released TB prisoners 
in general TB services and a patient information exchange algorithm for the Prison Service.
2. Introduction of outpatient care model in Bishkek city in underway. TB CARE I organized a TOT for 17 
trainers in March, including doctors and nurses, with specific emphasis on psychosocial support to TB 
patients. Representatives from the National Society of Red Crescent and the Kyrgyzstan Nursing 
Association also took part in the TOT. 
Labs 
1. To expand on progress made on the laboratory maintenance guidelines, TB CARE I gathered a TWG with 
a wide representation of international donors and partners. The draft of the maintenance guidelines was 
translated and distributed among the participants. 
2. The GeneXpert national strategy, including the diagnostic algorithm, was submitted to NTP for approval. 
The document was reviewed by WHO and SNRL and was endorsed as part of the National Laboratory Plan. 
TB IC 
1. After the TB IC guidelines were approved by MOH, the order for piloting the guidelines on IC measures 
in seven facilities was signed by the Ministry of Health. Implementation of TB IC measures started in 
February in: NTP, Karakol Oblast TB Center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB 
Hospital, Bishkek TB Center, Bishkek TB Hospital, and Bishkek TB Pediatric Hospital.  
2. In order to promote collaboration between decision makers from Sanitary Epidemiology Station and TB 
Services, TB CARE I project conducted a training involving high level representatives from both services. 
The training focused on risk assessments of TB facilities and the development of sound TB IC plans. There 
were practical sessions at an actual TB facility, where participants practiced risk assessment skills with the 
procured instruments, including radiometers, vaneometers and other IC tools. National trainers trained at 
the TOT took an active role in the training.
PMDT 
1. A TOT for PMDT was conducted in February. NTP professionals and PGI specialists were trained, along 
with representatives from the National Medical Academy. All participants developed their individual “MDR 
TB Session Plans” for the cascade trainings to be implemented during APA 3. The trained staff will be 
facilitators in  follow-up cascade trainings at the regional level. This training curriculum will be further 
adopted by national pre service and in service medical schools.
2. Newly developed MDR TB guidelines  introduced  to managers from the national and regional levels 
during one-day meeting that was organized by TB CARE I to discuss programmatic, managerial and 
organizational aspects of MDR TB control as a part of the TB program in the country.
3. For the first time in many years, TB pediatricians received comprehensive training on TB in children, 
based on the most current evidence and recommendations of the newly developed TB management 
guidelines. Training was conducted by the international trainers from Latvia Iveta Ozery and Anita 
Skangale. 
4. An international expert Kai Blondal provided her input on the development of regulations on palliative 
care for TB patients, another topic that has been long missing attention of policy makers and care 
providers.  Dr. Blondal also helped develop regulatory framework for MDR TB councils, with the focus on 
strengthening newly established regional and country councils. Implementation of this regulatory 
framework is expected to eventually improve treatment decisions for TB patients, and utilization of modern 
treatment guidelines.   



In-country Global Fund status and update

Technical and administrative challenges

Overall work plan implementation status 

TB CARE I remained on target with most activities. Follow up on Xpert trainings for new sites was 
postponed until the next quarter. 

Lack of staff continues to affect the pace of implementation. In March, PMDT specialists Tatyana Toichkina 
joined Kyrgyzstan team on a three month assignment. TB CARE I also plans to hire the second Technical 
Officer in May.

The second phase of the GF proposal was adjusted and submitted for approval, but it has not been signed 
yet. Therefore, the first phase of implementation continued until March. UNDP/ GF will supply second line 
drugs for 300 patients in April. The next shipment of drugs for 510 MDR patients is planned for July. 
UNDP/GF had additional SLDs for the 35 MDR patients.



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Joint collaboration plans developed and 
adopted

KNCV 8,960 75% Sep 2013 A joint plan for TB control in prisons and general 
TB services was approved by MoH and the Prison 
Service in January. 

1.2.2 Coordination council meetings 
conducted

KNCV 3,440 50% Sep 2013 The first out of four coordination council 
meetings had to be moved from December 2012 
to January 2013 due to the inavailability of MOH 
officials. 

Regulations on Coordination Counсil (CC) 
meetings were updated and approved by MoH. 
For the first CC meeting, MoH conducted a 
complex assessment of Chui Oblast TB Service. 
A CC meeting is planned for April. 

1.2.3 Training TB providers in outpatient care KNCV 46,684 25% Mar 2013 The ToT training on outpatient care (in 
accordance with new national guidelines) and 
psychosocial support for TB patients for 
managers (TB and PHC) at pilot sites, doctors 
and nurses, specialists of PGI, and the Medical 
Academy was conducted from 4 -7 March in 
Bishkek (females - 16 and males - 1). TA for the 
trainings was provided by Ieva Leimane, KNCV 
HQ, and Gulnara Kaliakbarova, KNCV RO.

1.2.4 Outpatient care protocol development KNCV 19,258 75% Feb 2013 Most subgroups submitted their materials for the 
protocol development. Other materials are still 
coming in for review. The process is taking 
longer than expected because partners 
expressed different views and took additional 
time to deliberate on the concept of the model.

The draft protocol was finalized in March and 
reviewed by the KNCV Regional Office. The order 
for piloting outpatient care in two selected PGC 
sites was submitted to USAID for review and 
afterwards sent to the health department of 
Bishkek city. 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.5 Learning best practices on patient 
support 

KNCV 10,560 50% Apr 2013 Preparations were made for a visit to Akmola 
and East Kazakhstan oblasts to learn best 
practices on outpatient treatment and patient 
support.  Two FMC directors and the head of 
Bishkek city TB center (F-3) were selected by 
the health department for this visit. The agenda 
and time frame of the visit have been agreed 
upon with the regional and country office 

i li t1.2.6 Outpatient care TWG meetings KNCV 7,108 75% Feb 2013 Most of the TWG meetings were conducted 
during this quarter. Additional two meetings will 
be conducted by February. 

The TWG meetings will resume once the pilot 
activities start next month.

1.2.7 Monitoring of implementation of 
outpatient model 

KNCV 22,774 25% Sep 2013 Initial visits were made by TB CARE I staff to 
select pilot sites.

Visits to selected FMCs were conducted on a 
regular basis. Preparation activities for the pilot 
sites were done.

54%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 Xpert training in new sites KNCV 67,940 0% June 2013 The time frame for Xpert training depends on 
the relocation of Xpert machines, which is 
subject to the decision-making of NTP and TB 
REACH/QHCP2.3.2 Supportive supervision and monitoring 

visits to follow up Xpert implementation
KNCV 34,720 0% Sept 2013 Supportive supervision visits to monitor Xpert 

implementation are tentatively scheduled to 
take place after April 2013. 

2.3.3 Training of national Xpert specialists KNCV 28,433 100% Dec 2013 Training for 10 national Xpert laboratory 
specialists (F=10) was conducted from 
November 27-30 by PMU Laboratory Consultant 
Manuela Rehr and Regional Laboratory Officer 
Bela Kim.  Training for 20 national Xpert clinical 
specialists (F=16, M=4) was conducted from 
December 6-7 by PMU PMDT Specialist Gunta 
Dravniece and Regional Senior TB Consultant 
Svetlana Pak. These specialists will provide 
further technical assistance in cascade trainings 
under 2 3 1

Cumulative 
Technical 

Completion
2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

Planned 
Completion 

2. Laboratories



2.3.4 National Laboratory Plan is updated, 
including activity plan and budget

KNCV 10,202 25% Apr 2013 The laboratory plan is still being reviewed by 
SNRL. Once reviewed, TB CARE I will update it 
with the activity plan and budget.

The Xpert strategy, as part of the laboratory 
plan, has been finalized and agreed upon by SNL 
and WHO. NTP is reviewing the strategy before 
approval.

2.3.5 Finalization of Laboratory Maintenance 
Guideline

KNCV 18,282 50% Apr 2013 Maintenance guidelines and SOP (maintenance) 
are being adapted for NRL and regional 
laboratories (Karakol, Chuy, Jalalabad and 
Batken oblasts).

Sample SOP's are being tested in various 
laboratories around the country. Work on 
maintenance guidelines is in progress.

2.3.6 Development of sample transportation 
system 

KNCV 11,270 25% June 2013 Development of the transportation system will 
occur after relocation of the machines. The 
general plan for the sputum transportation 
system has been envisioned.

33%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1.1 Development of regulatory documents 
for piloting TB IC guidelines

KNCV 3,736 100% Jan 2013 The draft MoH order on piloting the TB IC 
guidelines in seven pilot TB facilities was 
developed. It was finalized at the workshop in 
Karakol with participation from the local 
government, republican and local SES, the 
Center of Infection Control, NTBC, and heads 
and epidemiologists of TB facilities, in January 
2013. 

The order on piloting the TB IC guidelines in 
seven pilot TB facilities was discussed at the TB 
IC workshop in January and was approved by 
MoH in February. 

Cumulative 
Technical 

Completion
3.1 Increased 
TB IC Political 
Commitment

Planned 
Completion 

3. Infection Control



3.1.2 Introduction of National TB IC 
guidelines in TB facilities in pilot sites

KNCV 5,462 100% March 2013 The draft TB IC guidelines were distributed 
among the seven TB facilities (NTBC, Karakol 
oblast TB Center, Jety Oguz Rehabilitation 
Center, Kara Balta Republican TB Hospital, 
Bishkek TB Center, Bishkek TB Hospital, and 
Bishkek TB Pediatric Hospital) in the period of 
October-December 2012.

The national TB IC guidelines were introduced 
and distributed among seven TB facilities during 
the visit of the Regional TB IC Specialist 
Vladislav Fourman in February. 

3.1.3 Regulatory documents updated after 
piloting of National TB IC guidelines

KNCV 1,940 25% Sept 2013 The head of the Republican IC Center, Jumalieva 
Gulmira, started revising and updating 
regulatory documents on TB IC.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Introduction of IC plans in TB facilities KNCV 5,094 100% Dec 2013 TB IC plans were updated and introduced in 
seven TB facilities (NTBC, Karakol oblast TB 
center, Jety Oguz Rehabilitation Center, Kara 
Balta Republican TB Hospital, Bishkek TB Center, 
Bishkek TB Hospital, and Bishkek Pediatric TB 
Hospital).  

3.2.2 Training of TB and SES professionals in 
basic TB IC and on risk assessment.

KNCV 32,756 100% Apr 2013 A training for TB and SES professionals (F- 11, M-
7) on basic TB IC and risk assessment was 
conducted by the TB CARE I Regional IC Officer 
Vladislav Furman and HQ HRD Consultant Ieva 
Leimane in March.

3.2.3 Supportive supervision of pilot sites KNCV 15,768 50% Sept 2013 When the IC plans were introduced in the TB 
facilities, Regional IC Officer Vlad Furman 
supported the implementation of the TB IC plans 
and conducted supervision visits in these sites. 

Regional TB IC Officer Vladislav Furman 
conducted the following supportive supervision 
visits on introducing IC plans and guidelines in 
pilot TB facilities in January and March. 
Recommendations on improving the plans have 
been made. More supervision visits will follow 
through September 2013.

3.2.4 Provision of monitoring and risk 
assessment 

KNCV 9,088 0% Apr 2013 The activity will be conducted in May 2013

3.2 Scaled-up 
implementati
on of TB-IC 
strategies



3.2.5 Procurement of equipment for TB-IC 
measurements

KNCV 20,000 100% Feb 2013 TB CARE I paid for the procurement of IC 
equipment in November. 

TB CARE I procured IC equipment 
(vaneometers, smoke tube sets, particle 
counters, UVC meters, fit tests)in March 2013. 
This IC equipment have been distributes to 
National Center of Phthysiology for further 
distribution among seven TB CARE I pilot TB 
f iliti  72%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 DR TB guidelines introduction in pilot 
regions 

KNCV 6,160 100% Mar 2013 The meeting on the introduction of the DR TB 
guidelines for managers at the national and 
regional levels (M-12) was facilitated by the TB 
CARE I Senior TB Advisor.

4.1.2 Training of the national trainers KNCV 22,998 100% Feb 2013 The training of the national trainers on MDR TB 
was conducted for TB service, PGI and SES 
specialists (F-10, M-3) in February by the HQ 
HRD Consultant Ieva Leimane and the CAR TB 
CARE I Senior Regional TB Advisor Maria 
Id i  4.1.3 DR TB guidelines presentation and 

submission to MoH
KNCV 6,932 100% Dec 2013 The DR TB guidelines were approved by MoH.

4.1.4 DR TB management trainings KNCV 34,590 25% Feb 2013 A follow-up training on MDR TB was conducted 
for TB specialists from Chui oblast and Bishkek 
city (F-12, M-2) in February by the National MDR 
Coordinator, Toktogonova Atyrkul, and PGI 
Specialist, Galieva Raisa, with support from the 
TB CARE I Senior Regional TB Advisor, Maria 
Idrisova. 
TB CARE I is planning to conduct additional six 
trainings for clinicians and two trainings for 
nurses in the following quarters.

4.1.5 DR TB Curriculum revision KNCV 6,879 75% Jan 2013 Curricula on DR TB and TB in children (including 
MDR) was prepared for training courses by the 
HQ HRD Consultant Ieva Leimane. Trainings 
based on these curricula were conducted. 
Curricula will be updated and implemented by 
the PGI. 

Cumulative 
Technical 

Completion
4.1 Improved 
treatment 
success of 
MDR TB

4. PMDT Planned 
Completion 



4.1.6 Development of strategy on palliative 
care

KNCV 28,408 75% Mar 2013 National documents on palliative care and 
guidelines on DR TB were revised by the HQ 
HRD consultant Ieva Leimane and International 
Expert Kai Blondal, and the consultants prepared 
regulations and draft guidelines on palliative 
care for TB patients in March.

4.1.7 Development of protocols on children's 
DR TB management

KNCV 4,777 50% Jan 2013 The draft clinical protocol on TB in children was 
developed. It will be discussed with NTP 
specialists and submission to MoH for approval is 
planned for June.

4.1.8 Workshop to exchange practices among 
PMDT implementers 

KNCV 4,031 25% Sep 2013 Members of MDR consiliums and TB specialists 
were trained and started preparation for the 
workshop. It is planned for June.

4.1.9 Strengthening of MDR TB coordinating 
body 

KNCV 14,308 50% Sep 2013 International consultant, Kai Blondal, visited KG 
and met with representatives from the national, 
prison and regional coordination bodies and 
developed the draft regulations on MDR 
coordination bodies. It is being reviewed by the 
National MDR Coordinator and will be discussed 
in June.

4.1.10 Strengthening of local capacity of 
children's DR TB management

KNCV 23,493 100% Mar 2013 A three-day training for strengthening local 
capacity on TB in children for doctors (F-13, M-
2) and a two-day training for nurses (F-11) were 
conducted by international consultants from 
Latvia, Iveta Ozery and Anita Skangale, with the 
support of the TB CARE I PMDT Consultant, 
Tatyana Toichkina, for specialists from PGI, the 
Medical Academy and children's TB specialists 
from Chui oblast and Bishkek city in March. 

4.1.11 Developing DR clinical protocols KNCV 11,110 75% Jan 2013 The draft DR TB clinical protocol has been 
developed in the period of October-December 
2012 and  has been finalized in March and will 
be submitted to MOH in April.

70%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Courses in TB management KNCV 67,100 25% Sept 2013 Three specialists (F=3) were trained at the 
international course on MDR TB in Riga, Latvia, 
in October 2012. 

Cumulative 
Technical 

Completion

6. Health Systems Strengthening

6.2  TB 
control 
components 

Planned 
Completion 



6.2.2 APA4 planning KNCV 8,515 25% July 2013 The participants have been selected, the 
timeframe has been set, and the venue has 
been reserved. The planning meeting is 
scheduled for May.

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Quality data management and data 
analysis

KNCV 44,264 25% June 2013 The timeframe and trainers for the training have 
been selected. The venue for the training has 
been reserved.

7.2.2 M&E national plan KNCV 16,171 50% May 2013 The working group for the development of the 
National M&E Plan was established and has 
started working. 

7.2.3 Regional M&E training KNCV 10,866 25% Apr 2013 Participants were selected, and the timeframe is 
set. Participants are working on their country 
presentations. The training is planned for April.

33%

444,924
1,268,600

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance

(drug supply 
and 
management, 
laboratories, 

it  

Planned 
Completion 



Quarterly MDR-TB Report

Country CAR-Kyrgyzstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 395 441
Total 2011 479 490

Jan-Mar 2012 223 174
Apr-Jun 2012 235 252
Jul-Sep 2012 219 212
Oct-Dec 2012 227 6

Total 2012 904 644
Jan-Mar 2013 456 n/a

Comments:

JANUARY-MARCH 2013

Some 2011 and 2012 data have been 
corrected. Data for Oct - Dec quarter of 2012 
are not yet available. As of 26 Dec 2012, 167 
patients were on the waiting list

456 TB patients are detected in Jan-March 
2013, and presented at the consiliums but not 
yet put on treatment.



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional 
Remarks

1 KNCV 1.2.3.

Gulnara 
Kaliakbarova/Ieva 
Leimane Training TB providers in outpatient care Jan 2013 Postponed March 4-7 2013

2 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Nov 2012 Completed Dec 14 2012
3 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Jan 2013 Planned
4 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Apr 2013 Planned
5 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Sept 2013 Planned

6 KNCV 1.2.7. Gulnara Kaliakbarova
Monitoring implementation of outpatient 
model Dec 2012 Completed Dec 5 2012

7 KNCV 1.2.7.
Kaliakbarova/Agnes 
Gebhard

Monitoring implementation of outpatient 
model Aug 2013 Planned

8 KNCV 2.3.1.
/ p

specialist Xpert training in new sites Feb 2013 Postponed 
9 KNCV 2.3.1.

/ p
specialist Xpert training in new sites March 2013 Postponed 

10 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites April 2013 Planned

11 KNCV 2.3.1.
/ p

specialist Xpert training in new sites May 2013 Planned
12 KNCV 2.3.1.

/ p
specialist Xpert training in new sites June 2013 Planned

13 KNCV 2.3.2. Bela Kim/Svetlana Pak
Supportive supervision and monitoring 
visits to follow up Xpert implementation June 2013 Planned

14 KNCV 2.3.2. Bela Kim/Svetlana Pak
Supportive supervision and monitoring 
visits to follow up Xpert implementation July 2013 Planned

15 KNCV 2.3.2. Bela Kim/Svetlana Pak
Supportive supervision and monitoring 
visits to follow up Xpert implementation Aug 2013 Planned

16 KNCV 2.3.2. Bela Kim/Svetlana Pak
Supportive supervision and monitoring 
visits to follow up Xpert implementation Sept 2013 Planned

17 KNCV 2.3.3. Bela Kim Training of national Xpert specialists Nov 2012 Completed Nov 30 2012
18 KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed Dec 08 2012

19 KNCV 2.3.5. Franco Ramosso
Finalization of Laboratory Maintenance 
Guideline and SOP Apr 2013 Planned 

20 KNCV 3.1.1. Vlad Furman
Development of regulatory documents 
for piloting TB IC guidelines Jan 2013 Completed Jan 11 2013

21 KNCV 3.1.2. Vlad Furman
Introduction of National TB IC guidelines 
in TB facilities in pilot sites Jan 2013 Completed Jan 8-10 2013

22 KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Dec 2012 Completed Nov 25-30 2013

23 KNCV 3.2.3.
Vlad Furman/Ieva 
Leimane

Training of TB and SES professionals in 
basic TB IC and  on risk assessment. Feb 2013 Completed

March 18-20 
2013

24 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 Completed
March 25-29 
2013



25 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites July 2013 Planned 
26 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Planned 

27 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment May 2013 Planned 

28 KNCV 4.1.1. Maria Idrissova
DR TB guidelines introduction in pilot 
regions Feb 2013 Completed Feb 18 2013

29 KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Planned Feb 19-22 2013

30 KNCV 4.1.3. Maria Idrissova
DR TB guidelines presentation and 
submission to MoH Dec 2012 Completed Dec 5 2012 

DR TB guidelines 
presented and 
submitted to MoH by 
local consultants 
without participation 
of Senior Regional 
TB Advisor

31 KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Planned
Feb 25-March 1 
2013

32 KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 Planned
33 KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 Planned
34 KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 Planned

35 KNCV 4.1.6.
Kai Blondal/Ieva 
Leimane

Development of strategy on palliative 
care April 2013 Completed March 6-7 2013

36 KNCV 4.1.9. Maria Idrissova
Strengthening of MDR TB coordinating 
body June 2013 Planned

37 KNCV 4.1.10
Maria Idrissova/Iveta 
Ozere/Anita Skangale

Strengthening local capacity of children's 
DR TB management March 2013 Completed 

March 25-29 
2013

38 KNCV 7.2.1.

Aigul 
Tursynbayeva/Susan 
van den Hof

Quality data management and data 
analysis June 2013 Planned

39 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Planned
40 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Aug 2013 Planned
41 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Sept 2013 Planned
42 KNCV Timur Bazikov Managerial visit Completed November

43 KNCV Joke Langbroek 
Managerial visit and performance 
evaluation Completed December 

Total number of visits conducted (cumulative for fiscal year) 20
Total number of visits planned in work plan 43
Percent of planned international consultant visits conducted 47%



Quarterly Photos 

Picture 2. The head of Issyk-Kul oblast TB center, 
Toktobaev Kubanych; the CAR TB IC Specialist, 

Vladislav Fourman; the responsible IC specialist; and 
the accountant discuss the TB IC plan (January)

Picture 1. At the Bishkek TB Hospital, the person 
responsible for TB IC takes the UV radiation reading 

(January)

Picture 3. Raisa Galieva-faculty from PGI, Ieva Leimane-HQ HRD 
specialist, and Svetlana Fedorova-faculty from the Medical 
Academy, apply their training skills at the PMDT training of 

trainers (February)   

Picture 4. Maria Idrisova-CAR senior advisor on PMDT, Kairnisa 
Kalieva-MDR coordinator from Jalal-Abad oblast, Svetlana Fedorova-

faculty from the Medical Academy, and the MDR specialist from 
Talas oblast at the PMDT training of trainers.  Maria thanks the 

participant for a successful presentation (February)   



Picture 5. Gulnara Kaliakbarova (CAR TO) 
works with group in the outpatient care 

training  (March)

Picture 7. Heads of TB facilities and SES 
representatives during the training on risk 

assessment and basic TB IC measures 
visited Issyk-Kul oblast TB center and 

practiced risk assessment (March)

Picture 6. Vladislav Fourman, CAR IC specialist, explains IC 
administrative issues to the heads of TB facilities at the risk 

assessment and basic TB IC training (March)

Picture 8. Myrzaliev Bakyt, Country Director of TB CARE I in KG, 
hands over TB IC equipment to the representative of the National 

TB Center, Chinara Ibrayeva (March)



Picture 11. International consultants from Latvia, Iveta Ozere 
and Anita Skangale, conducted a training on TB management in 

children in Bishkek. At the end of the course, they awarded 
certificates to the participants (March)

Picture 9. Bakyt Myrzaliev, Country 
Director of TB CARE I in KG, applauds the 
winners of the marathon in Victory Square 

for World TB Day  (March)

Picture 10. Pediatricians do small group work at the TB 
management in children training  (March)



Organization:

Country:

Reporting date:

Year:

Description (1) ID numbers (2) Acquisition date 
(3)

Acquisition cost 
(4) V.A.T (5) Location (6) Condition (7) Disposition 

date (8)
Title held by 

(9)
Insurance 
Policy #

Table 120 0001 30 September 2011 4,013.00 KGS         426.33 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Table 120 0002 30 September 2011 4,013.00 KGS         426.33 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Table 120 0003 30 September 2011 4,013.00 KGS         426.33 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Table 140 0004 30 September 2011 3,157.50 KGS         335.50 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Table 140 0005 30 September 2011 3,157.50 KGS         335.50 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Armchair portable 0006 30 September 2011 2,480.00 KGS         263.33 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Armchair portable 0007 30 September 2011 2,480.00 KGS         263.33 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Armchair portable 0008 30 September 2011 2,480.00 KGS         263.33 KGS       KGZ broken 
Director, KNCV 
Branch KGZ n/a

Office chair 0009 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Office chair 0010 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Office chair 0011 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Office chair 0012 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Office chair 0013 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Office chair 0014 30 September 2011 1,263.16 KGS         134.17 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Safe 0015 30 September 2011 8,795.00 KGS         934.00 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Cabinet 0016 30 September 2011 4,736.00 KGS         503.00 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Book shelves 0017 30 September 2011 11,951.33 KGS       1,269.33 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Book shelves 0018 30 September 2011 11,952.33 KGS       1,269.33 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Book shelves 0019 30 September 2011 11,953.33 KGS       1,269.33 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Portable cabinets 0020 30 September 2011 5,637.66 KGS         598.67 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a
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Portable cabinets 0021 30 September 2011 5,637.67 KGS         598.67 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Portable cabinets 0022 30 September 2011 5,637.67 KGS         598.67 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Notebook ASUS K43 E B4N0BC03767313D 30 September 2011 32,760.00 KGS       3,478.94 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100312W 30 September 2011 32,032.00 KGS       3,193.85 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100316B 30 September 2011 32,032.00 KGS       3,193.85 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Windows 7 Pro ENG (3) 0026 30 September 2011 31,531.51 KGS       3,348.48 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

MS Office 2010 (3) 0027 30 September 2011 33,579.00 KGS       3,565.91 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Dr WebR Security Space PRO 0028 30 September 2011 4,641.01 KGS         492.85 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

ABBYY Lingvo x5 Eng 0029 30 September 2011 7,234.50 KGS         768.27 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40,995.49 KGS       4,353.50 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Printer HP LaserJet P2055 dn CNCK862542 30 September 2011 16,198.00 KGS       1,720.14 KGS    KGZ new
Director, KNCV 
Branch KGZ n/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002086 30 September 2011 1,865.50 KGS         198.11 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002087 30 September 2011 1,865.50 KGS         198.11 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Phone wireless PANASONIC DECT KX-TG1AAQD004430 30 September 2011 4,504.49 KGS         478.35 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

TP-LINK TL-WR543G WR543G 30 September 2011 1,774.48 KGS         188.44 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Edimax Router Wireless 150M MAC:001F1FD4BE48 30 December 2011 3,100.31 KGS         332.18 KGS       KGZ new
Director, KNCV 
Branch KGZ n/a

Laptop
LT-KNCV-092 CZC134

13 September 2011 1,266.16 € 202.16 € KGZ new
Director, KNCV 
Branch KGZ n/a

Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25,274.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Windows blinds 0031 03 May 2012 4,920.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Table 0032 18 July 2012 11,163.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Book shelves 0033 18 July 2012 12,536.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Portable cabinets 0034 18 July 2012 4,968.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Armchair  0035 18 July 2012 2,365.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Wardrobe 0036 18 July 2012 20,055.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Kitchen cabinet 0037 31 July 2012 16,000.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a



Table 0038 3 August 2012 3,368.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Table 0039 3 August 2012 3,368.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Table 0040 3 August 2012 5,156.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Portable cabinets 0041 3 August 2012 5,900.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Chair 0042 3 August 2012 1,454.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Chair 0043 3 August 2012 1,454.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Chair 0044 3 August 2012 1,454.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Chair 0045 3 August 2012 1,454.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Armchair 0046 4 September 2012 9,457.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Telephone panasonic KX-TG 1612 0047 5 September 2012 2,537.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

External Drive HDD 500Gb Seagate Fre 0048 29 August 2012 10,060.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Partitions 0049 30 September 2012 63,000.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Desktop MSI G31TM-P21 ICH7 0050 27 August 2012 37,460.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Projector Epson EB-1771W 0051 27 August 2012 60,400.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Printer Laser HP LaserJet Pro P1102 Gre0052 27 August 2012 9,513.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Notebook HP Pavilion g6 CTO 0053 22 August 2012 28,500.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Armchair  0054 22 August 2012 2,365.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Notebook Asus K55A 15,6 HD i3-3110 0055 11 February 2013 27,900.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Screen (200x200) 0056 11 February 2013 3,970.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Monitor 233D LED LCD 0057 11 February 2013 12,858.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Kasperskiy Internet Security 0058 11 February 2013 2,880.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

MS Office Home and Business 2010 Rus0059 11 February 2013 10,800.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

MS Win Pro 7 32-bit Russia 0060 11 February 2013 10,800.00 KGS       0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

ABBYY Lingvox5 Professional 0061 11 February 2013 2,880.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a

Dictaphone 0062 12 February 2013 6,880.00 KGS         0 KGZ new

Admin Assistant 
KNCV Branch 
KGZ n/a



(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


